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From: Gordon A. Grundmann CS6G Corporate Enoineering

Date:

Subj:

Re:

TO:

December 21, 1984

Project Progress Meetings

CEA 3808 - Main South Trunk

T.N.'Carrico 1740*
L.N. DeWald 1740*
W.C. Koester Alberici*
K.W. Lichtenheld CS6G*
C.J. Lotz ' Alberici*
R.L. Nelson 1740*
K.W. Petterson 1740*
O.N. Shipley 1740
T.W. Wright CS6G

cc: D.R. Bowers
L.V. Buobicka
R.M. Calles
M.A. Coco

Sewer E.R. Hartman
P.R. Hoemann
L.C. Kreh
F.A. Mayse
R.J. Murphy
R.L. Wiese

*Present at meetings

(4-6112)

CS6G
1740
CS6G
Alberici
•CS6G
1740
F2ED
CS6G

• 1740
CS6G

Following are minutes of the meetings held at the CED
construction trailers on 12/13/84 and 12/20/84 at 9:00 a.m.

1. Construction Progress

a. As scheduled, the railroad tracks east of ACL were ready for
use on 12/12/84. Chlorine cars used the tracks
immediately. Construction/Alberici did a good job.

b. Manholes 1-BB and 1-CC have been poured.
will be stripped on 12/26/84.

The forms on 1-CC

c. Additional trench has been excavated and additional sections
of the concrete base pad have been poured.

d. Portions of the trench have been covered with noveable frames
covered with plastic so that temperature requirements can be
maintained in the trench while the furan pipe joints are
curing.

e. The first VCP mortar joints will be made starting 12/26/84.

f. Moveable electric carts, which will be used to get power to
the heaters in the trench, are ready.

g. CED has moved materials out of one side of the fab shop. A
partition is being installed. The shop will be heated so
that the VCP pipe can be stored in a controlled temperature
& weather environment prior to installation in the trench.

h. Alberici has built a jig to allow the best possible fituo of
adjoining pipe sections preparatory to installation in the
trench.
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2. VCP Joint Materials

The 42' pipe test joints have been sectioned and reviewed.
In general they looked good, but showed porosity in some
areas. To insure minimal porosity, a ceramic rope will be
used to compress the furan material after each pass.

The joint procedure has been reviewed by Nelson and >.
Lichtenheld and is ready for use.

3. BBW Access

Rail tracks east of BBW to be back in service by 02/01/85.

'4. Storage West of ACL

Resolution as to how to handle the tank trucks and tank cars
west of ACL must be made by the plant in the next two weeks
when access is cut off - Nelson. These cars hold caustic
and sulfur dioxide.

5. Acid Brick Drawings

These drawings have been reviewed by CED/plant and returned
to Alberici with comments.

Acid brick installation discussions and seminars will be
held in January to teach and train all involved personnel on
the proper steps which must be taken to correctly install
the acid brick.

Shipley's convalescence is coming along fine.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, January 3, 1985.

>rdon A. Grundmann
I
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